



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adm/Post of IB	Pre-Bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activity				Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation				Remarks (Explain changes from the APP)		
												Date of BAC Resolution/Recommendation/Award	Date of Award	Source of Funds	Total						MOOE	CO	Total	MOOE	CO	Pre-bid Conf		Eligibility Check	Sub/Open of Bids	Bid Evaluation	CO		MOOE	Total
COMPLETED PROCUREMENT ACTIVITIES																																		
	Rebidding of Security Services for DSWD FO-10	GSS	No	Competitive Bidding	1/30/2023	4/4/2023	4/11/2023	4/24/2023	4/24/2023	5/2/2023	5/4/2023	6/21/2023	6/21/2023	6/30/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	GoP	8,247,167.54	8,247,167.54		8,247,167.54	8,247,167.54		GCAMFI, SRLSF, COA						
	Supply and Delivery of Laptop for CIU	CIU	No	Competitive Bidding	4/9/2023	4/24/2023	4/24/2023	5/8/2023	5/8/2023	5/15/2023	5/16/2023	5/22/2023	5/22/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	7/11/2023	GoP	1,049,979.00	1,049,979.00		986,769.00	986,769.00		GCAMFI, SRLSF, COA						
	Negotiated Procurement after Two-Failed Biddings for the Supply and Delivery of ICT Equipment for CIU	CIU	No	Competitive Bidding	11/14/2022	2/14/2023	2/20/2023	2/27/2023	2/27/2023	3/6/2023	3/6/2023	3/6/2023	3/6/2023	4/25/2023	4/25/2023	4/25/2023	4/25/2023	5/11/2023	5/11/2023	5/11/2023	GoP	1,249,875.00	1,249,875.00		1,249,462.50	1,249,462.50		GCAMFI, SRLSF, COA						
	Supply and Delivery of BangUn Food Items for BangUn 2023 (Lot 1)	BangUn	No	Competitive Bidding	2/13/2023	2/22/2023	3/6/2023	3/20/2023	3/20/2023	3/27/2023	4/25/2023	5/2/2023	5/2/2023	6/16/2023	6/21/2023	6/21/2023	6/21/2023	6/21/2023	6/21/2023	6/21/2023	GoP	28,080,000.00	28,080,000.00		24,852,918.00	24,852,918.00		GCAMFI, SRLSF, COA						
	Supply and Delivery of BangUn Non-Food Items for BangUn 2023 (Lot 2)	BangUn	No	Competitive Bidding	2/13/2023	2/21/2023	3/6/2023	3/20/2023	3/20/2023	3/27/2023	4/27/2023	5/8/2023	5/8/2023	6/16/2023	6/20/2023	6/20/2023	6/20/2023	6/20/2023	6/20/2023	6/20/2023	GoP	2,000,409.00	2,000,409.00		1,004,000.00	1,004,000.00		GCAMFI, SRLSF, COA						
	Food and Venue - SLP RPMO Meeting	SLP	No	Lease of Venue								1/30/2023									GoP	78,000.00			78,000.00									
	Food and Accommodation - SLP 2023 Strategic Planning	SLP	No	Lease of Venue								1/30/2023									GoP	435,000.00			435,000.00									
	Food and Accommodation - SLP 2023 Data/Reconciliation and Consolidation Workshop	SLP	No	Lease of Venue								1/30/2023									GoP	435,000.00			435,000.00									
	Food and Venue - SLP Liquidation Review and Workshop CY2023	SLP	No	Lease of Venue								1/30/2023									GoP	78,000.00			78,000.00									
	Food and Accommodation - 2023 Orientation on SLP New Guidelines and Stress Management	SLP	No	Lease of Venue								1/30/2023									GoP	435,000.00			435,000.00									
	Food and Accommodation - SLP Yearend PREW	SLP	No	Lease of Venue								1/30/2023									GoP	600,000.00			600,000.00									
	Food and Venue - SLP RPMO Midyear and Yearend IPC Assessment 2023	SLP	No	Lease of Venue								1/30/2023									GoP	26,000.00			26,000.00									
	Food and Accommodation - SLP ISO Orientation and Values Formation	SLP	No	Lease of Venue								1/30/2023									GoP	435,000.00			435,000.00									
	Food and Venue - Social Pension 1st Quarterly Meeting	Social Pension	No	Lease of Venue								1/30/2023									GoP	60,000.00			60,000.00									
	Meals and Snacks - Property and Supplies Re-orientation on PREMIS	PSS	No	Small Value Procurement								1/30/2023									GoP	34,400.00			34,400.00									
	Food and Venue - SLP Building Cluster 1 Meeting	SLP	No	Lease of Venue								2/7/2023									GoP	92,000.00			92,000.00									
	Food and Venue - SLP Building Cluster 2 Midyear and Yearend IPC Assessment CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	18,800.00			18,800.00									
	Food and Venue - SLP LDN Cluster 2 Midyear and Yearend IPC Assessment CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	14,400.00			14,400.00									
	Food and Venue - SLP LDN Cluster 2 Meeting CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	52,000.00			52,000.00									
	Food and Venue - SLP Building Cluster 2 Meeting CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	64,000.00			64,000.00									
	Food and Venue - SLP MidOr Cluster 1 Midyear and Yearend IPC Assessment CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	28,000.00			28,000.00									
	Food and Venue - SLP MidOcc Cluster Midyear and Yearend IPC Assessment Meeting CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	19,200.00			19,200.00									
	Food and Venue - SLP MidOcc Cluster Meeting CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	72,000.00			72,000.00									
	Food and Venue - SLP MidOr Cluster Meeting CY2023	SLP	No	Lease of Venue								2/7/2023									GoP	108,000.00			108,000.00									
	Food and Venue - SLP Building Cluster 1 Midyear and Yearend IPC Assessment	SLP	No	Lease of Venue								2/7/2023									GoP	24,000.00			24,000.00									
	Fuel, Oil and Lubricants for DSWD FOX use	GSS	No	Direct Retail Purchase								2/7/2023									GoP	900,000.00			900,000.00									
	Advocacy Materials - BAC PIR cum Year Starter Planning	BAG	No	Small Value Procurement								2/7/2023									GoP	45,000.00			45,000.00									
	Printing of BOM/Pregnated Validation Forms	RICTMS	No	Small Value Procurement								2/7/2023									GoP	167,500.00			167,500.00									
	Advocacy Materials - Procurement Planning Workshop	PMS	No	Small Value Procurement								2/7/2023									GoP	23,400.00			23,400.00									
	Preventive Maintenance - Toyota Innova MV1001-64-1559	GSS	No	Small Value Procurement								2/7/2023									GoP	75,000.00			75,000.00									

